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Project Dashboard 

 
 
 
Scope Key:    
G = No issues are impacting scope 
Y = Issues are being tightly managed, but may impact scope 
R = Unresolved issues are preventing progress of identified scope 

 

Schedule Key:    
G = On schedule 
Y = Key milestones are more than 2 weeks late 
R = Key milestones are more than 8 weeks late 

 

Budget Key:    
G = Planned spending is within 5% to 10% of agreed upon budget 
Y = Planned spending is within 11% to 20% of agreed upon budget 
R = Planned spending is greater than 20% of agreed upon budget 

* Firewall budget/actuals continue beyond implementation to span the first maintenance cycle. 
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SDC Program    

OB2 Heat Reduction  (completed) 

SDC Facilities Build out (completed) 

SDC Network Core Infrastructure (completed) 

SDC Firewall Infrastructure (completed) 

SDC Storage Infrastructure  (completed) 

CTS Cloud POC    

CTS Move Phase 1     

Virtual Tape Library    

CTS Move Phase 2    

OB2 Data Center Optimization    

WSP Migration (Ph 1)    

 

Baseline Budget 
as of 12/2012 

Actuals as of 
4/30/2013 

Phase Budget Actuals 
SDC Program $5,850,823 $2,295,634 

OB2 Heat Reduction  $0   

SDC Facilities Build out $4,908,217 $3,782,273 

SDC Network Core Infrastructure  $8,592,141 $6,949,630 

SDC Firewall  Infrastructure  $3,671,579 $1,274,500 

SDC Storage  Infrastructure  $4,294,613 $1,437,094 

CTS Cloud POC $1,000,000 $116,752 

CTS Move Phase 1 $6,652,507 $547,863 

Virtual Tape Library $1,950,000   

CTS Move Phase 2 $2,691,811   

OB2 Data Center Optimization $1,500,000   

WSP Migration (Ph 1) $2,000,000   

 Total $43,111,691 $16,403,746 

This graphic shows the baseline budget for all SDC projects  
(includes both implementation costs and 5-yr maintenance commitments).  
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SDC Projects Status 
Project Planned for Next 

Reporting Period 
(May 27 – June 7) 

Status of Work Performed 
this Reporting Period 

(May 27 – June 7) 

Planned for Next 
Reporting Period 

(June 10 – June 21) 

SDC Program  Continue to work on Design Decisions 

o SDC-042 iSCSI Strategy in the SDC- in 
progress 

o SDC-001a Enclosure Security- receive 
signatures 

o SDC-043 NFS use in the SDC- in 
progress 

 Cable equipment for Lab Rip and Tear 
environment  

 Continue work on facilities procedures 

 Work with Exchange team on assessment 

 Continued to work on Design Decisions 

o SDC-042 iSCSI Strategy in the SDC-still in 
progress 

o SDC-001a Enclosure Security- received 
signatures, closed 

o SDC-043 NFS use in the SDC-still in 
progress 

 Cabled equipment for Lab Rip and Tear 
environment  

 Continued work on facilities procedures 

 Continued to work with Exchange team on 
assessment 

 Continue to work on Design Decisions 

o SDC-042 iSCSI Strategy in the SDC- 
progress 

 

o SDC-043 NFS use in the SDC-in 
progress 

 
 
 

 Continue work on facilities procedures 

 Continue work with Exchange team on 
assessment 

 Get the internet connection up and running 

SDC Facilities  

Prepare the SDC facility 
for customers.  Includes 
preparing the critical 
environment 
(electrical/mechanical), 
floor space and physical 
security for customers.  

 Meet with CTS Policy Team to assess next 
steps to resolve conflicts related to CTS 
Policies 3.2.2 & 3.2.3 (Building and Location 
Security & 1500 Jefferson Office Building 
Access and Security) 

 Work with HSW to review what option are 
available for expediting delivery of physical 
security solution hardware to ensure the 
implementation dates are on track. 
 

 Continue work sessions to review/improve 
Physical Security and Space Management 
SOP, MOP, and EOP processes. 

 Met with CTS Policy Team to update conflicts 
with DRAFT proposal for the SDC Physical 
Security Policy.  Additional work efforts will 
continue until completed. 
 

 HSW has escalated the issue and also 
provided a schedule for receiving the 
enclosure doors. A request was submitted to 
HSW for adding additional resources for the 
installation. 

 Continued work sessions to review/improve 
Physical Security and Space Management 
SOP, MOP, and EOP processes. 

 Continue work efforts to make necessary 
changes to the DRAFT SDC Physical 
Security Policy. 
 
 

 Receive confirmation of the dates for the 
enclosure door installations. 

 
 
 

 Continue work sessions to review/improve 
Physical Security and Space Management 
SOP, MOP, and EOP processes. 

 Receive quote for implementation of 
provider space. 

SDC Network Core 
Infrastructure 

Establish the network 
core in the SDC and 
connect with the OB2 
network.  

 Obtain CTS Approval for 2
nd

 Rack & Stack 
SOW. 

 Process Invoice for 2
nd

 Rack & Stack effort. 

 Signed Rack & Stack  
 

 Issued Rack & Stack PO  

 
 

 

 Wait for final Century Link (Rack & Stack) 
Invoice. 

SDC Storage 
Infrastructure  

Replace aged systems 
and optimize the 
environment to reduce 
rates. 

 Schedule 2
nd

 Watch4Net Workgroup 
design session  

 Complete review of Statement of Work for 
Watch4Net implementation  

 Storage Service Owner continues to 
develop Terms and Conditions and Service 
Level Objectives 

 Completed 2
nd

 Watch4Net Workgroup 
design session   

 Submitted design for security review 

 Revised Statement of Work for Watch4Net 
implementation with vendor 

 Storage Service Owner continued to 
develop Terms and Conditions and Service 
Level Objectives 

 
 

 Complete Security Design Review  

 Complete Statement of Work for 
Watch4Net implementation  

 Storage Service Owner continues to 
develop Terms and Conditions and 
Service Level Objectives 

http://intranet.cts.wa.gov/policies/documents/building_location_security.pdf
http://intranet.cts.wa.gov/policies/documents/1500_Jeff_Bldg_access_security.pdf
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Project Planned for Next 
Reporting Period 
(May 27 – June 7) 

Status of Work Performed 
this Reporting Period 

(May 27 – June 7) 

Planned for Next 
Reporting Period 

(June 10 – June 21) 

Cloud Utility Servers 
Project 

Refresh Server 
Provisioning 
infrastructure and 
provide a cloud utility 
platform for CTS 
customers. 

 Review draft deliverables from VMware 

 Receive VMware information re: MLA 

 Complete SOW for POC 
 

 Reviewed draft deliverables with VMware 

 Did not receive VMware information re: MLA 

 Received updated SOW for POC 
 

 Receive final deliverables from VMware 

 Receive VMware information re: MLA 

 Return comments on updated SOW for 
POC 

 
 

CTS Move Phase 1 

Move selected CTS 
equipment that best 
alleviates the heat issue 
in OB2.  

 Physical Moves 

o Continue preparation for physical move 
groups 4, 7, 8 and 9 (groups 5 & 6 were 
merged with other groups). 

 

 Virtual Moves 

o Continue preparation for virtual move 
groups 2 through 10. 

o Move servers in virtual move groups 2, 3, 
4 and 5. 

 

 

 Complete Citrix migration for DFI, DES, ATG 
and OAH 

 Activate WAN Carrier Build-out point-of-
presence (POP) for Integra. 

 Physical Moves 

o Continued preparation for physical move 
groups 4, 7, 8 and 9. 

 
 

 Virtual Moves 

o Moved servers in virtual move groups 2, 3, 
4 and 5. 

o Continued preparation for virtual move 
groups 2 through 10. 

o Extended VLANs supporting server 
moves. 

 Completed Citrix migrations 
  

 Rescheduled Activate WAN Carrier Build-out 
point-of-presence (POP) for Integra. 

 Physical Moves 

o Move servers in physical move groups 4 
& 7. 

o Continue preparation for physical move 
groups 8 through 10. 

 Virtual Moves 

o Move servers in virtual move groups 6 & 
7. 

o Continue preparation for virtual move 
groups 8 through 10 and LNI. 

 
 
 
 

 Activate WAN Carrier Build-out point-of-
presence (POP) for Integra on 6/10  

 Start SSL VPN POC discussions 

 Start Load Balancing Design discussions 

 Identify mainframe move procurements 

WSP Migration (Ph 1) 

Plan and execute the first 
phase of migrating the 
WSP data center to the 
SDC.  

 Continue implementation activities (fiber 
construction, circuit design, parts and cable 
orders, etc.) 

 Continued construction of the SMON fiber 
 

 Provided documentation on the process for 
gaining access to the SDC along with the rules 
for working on the raised floor.  

 Continue implementation activities (fiber 
construction, circuit design, parts and cable 
orders, etc.) 
 

 Meet on June 10
th
 to discuss the process for 

gaining access to the SDC, rules for working 
on the raised floor and the final cabling 
design requirements. 

Virtual Tape Library 
Disaster Recovery 
(VTL) 

Procure additional VTL 
equipment to eliminate 
the tape backup system 
and support mainframe 
disaster recovery. 

 Continue working high level design 
document. 

 Review project goals, objectives, and timeline 
with service owner and storage architect 

 Continued developing high level design 
document. 

 Documented project goals, objectives, and 
timeline with service owner and storage 
architect 

 Continue to develop high level design 
document. 

 
 

 Develop project charter 
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Project Planned for Next 
Reporting Period 
(May 27 – June 7) 

Status of Work Performed 
this Reporting Period 

(May 27 – June 7) 

Planned for Next 
Reporting Period 

(June 10 – June 21) 

CTS Move Phase 2 

Continue the progress of 
Phase 1 by moving 
additional CTS 
equipment to the SDC. 

 No activity planned for next reporting period  No activity planned for next reporting period  Working to confirm equipment inventory to 
inform the schedule and budget process 

OB2 Data Center 
Optimization 

Reconfigure remaining 
equipment in OB2 to 
optimize airflow and 
cooling.  

 No activity planned for next reporting period.  No activity planned for next reporting period.  No activity planned for next reporting period 

 
External Project Collaboration 

External Project Planned for Next 
Reporting Period 
(May 27 – June 7) 

Status of Work Performed 
this Reporting Period 

(May 27 – June 7) 

Planned for Next 
Reporting Period 

(June 10 – June 21) 

Optimize Cisco MDS 
9509 SAN Fabric 
Switches 

Optimize the SAN fabric 
switches in OB2 to 
support migrations.  

 Determine schedule for cable moves 

 Receive quote approval for cables order 

 

 Ordered cables; awaiting ETA  

 Approved cable quote  

 

 Installation of the (4) cables 
 

NAS  

Design and implement a 
new NAS gateway to 
replace the legacy EMC 
Cellerra NAS. 

 Continue to develop high level design 

 Determine hardware installation schedule 

 Submit PO NetApp Services 

 Continued to develop high level design 

 Continued to determine hardware installation 
schedule 

 Submitted PO NetApp Services 

 Continue to develop high level design 

 Determine hardware installation schedule  

 

 Submit SDC Facility Access Forms 

 Schedule SDC Facilities orientation 

Firewall Migration 

Migrate 95+ firewalls to 
the SDC 

 Complete reschedule of Group 5 

 Schedule design discussions with agencies 
who have complex security FW 

 Begin Border FW design discussions 

 Completed reschedule of Group 5 for 6/12 

 Scheduled the first 2 out of 13 design 
discussions with agencies who have complex 
security FW 

 Started Border FW design discussions 

 Migrate Group 5 

 Reach out and schedule remaining design 
discussions 

 Schedule internal Border FW design 
discussion 
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Top Issues * 
Issue Key: Green = Issue does not require action within 30 days, Yellow = Issue requires action within 30 days, Red = Issue requires action within 10 days or less 

 
Issue 

# 

 
Summary Description 

 
Assigned 

 
Priority 
(R,Y,G) 

 
Opened 
Date/by 

 
Next 

Review 
Date 

Target 
Resolution 

Date 

 
Comments/Resolution 

Status 

199 Need to determine the scope and inter-dependencies for 
VTL 

Gordon G 7/22/12 6/19/13 TBD Design activity is underway. Open 

226 Need VMAX performance test/monitoring plans  Gordon Y 3/27/13 6/19/13 7/14/13 Updating testing/monitoring plan 
with narrative. 

Open 

243 VMware Statement of Work for the technical proof of 
concept (POC) has taken longer than expected and has 
delayed the launch of the POC and eventual Pilot. 

Dan Y 6/3/13 6/19/13 6/28/13 The issue has been escalated with 
VMware. CTS is evaluating next 
steps. 

Open 

 
Issues Closed this Period 

 
Issue 

# 

 
Summary Description 

 
Assigned 

 
Priority 
(R,Y,G) 

 
Opened 
Date/by 

 
Next 

Review 
Date 

Target 
Resolution 

Date 

 
Resolution 

Status 

 N/A        

 
Change Requests * 
 
No. Description Requestor Request 

Date 
Assigned Cost 

Impact 
 

Schedule 
Impact 

Status 

 N/A       

Status (Submitted, Proposal, Approved, Opened, Resolved, Verified, Closed) 
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Top 5 Risks * 

ID Risk Description R
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Risk Mitigation Comment 
Due Date & 
Action Assigned To 

1 Customers that were expecting to 
come into the SDC right away must 
now wait longer, which has end of 
life/investment implications  

Man 3 R G G Communicate with customers the new plan and 
schedule. 

Ongoing Program 
Manager 

2 Timing may force a need to place 
hardware in OB2, which has an 
adverse impact on the heat reduction 
effort. 

Cap 2 Y G G o Work with customers to identify solutions that 
minimize additional heat in OB2. 

o Institute OB2 heat reduction initiatives to turn off 
unused servers 

o Delay implementation of new hardware in OB2 
as late as possible 

Ongoing Facilities 

3 Because the project is large and 
includes substantial logistical 
challenges involving multiple 
projects/agencies, interdependencies 
will be complex and could be 
overlooked. 

Man 1 R G G o Apply project management practices to manage 
the effort. 

o Break the work down into small and logical units. 

o Use tools to track tasks, dependencies, issues, 
risks, etc. and automate the planning and 
communications as much as possible. 

o  Implement migration approaches that minimize 
impacts of system dependencies, such as 
spanning the network between the OB2 and 
SDC data centers. 

o Use development and test platforms to verify 
system dependencies. 

Ongoing Sr. Project 
Manager 

4 Even though the scope has been 
reduced to better match the budget, it 
may be insufficient.  Several items 
remain unfunded. 

Res 1 R G G o Request funding for unfunded projects 

o Identify other funding sources (if possible) 

o Reduce project scope 

o Back-log unfunded projects 

Ongoing Program 
Manager 

5 Resource Conflict – Program relies on 
functional staff with competing 
priorities.  

Res 1 R G Y o Provide clear management guidance on 
priorities and carefully manage functional staff to 
minimize conflicts in priorities and work tasks. 

o Expand resource management and track task 
assignments to the resource level.  Identify 
areas in the plan where resource loading 
indicates a problem and take appropriate action. 

Ongoing Sr. Project 
Manager 

Risk Category = (Res)ources; (Man)agement; (Tec)hnology; (Fun)ctional; (Dev)elopment; (Int)erfaces; (Sec)urity; (Usa)bility; (Ava)ilability; (Per)formance; (Cap)acity; 

(Sca)lability; (Ext)ernal. 
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Level of Impact Key: 

1=major impact  
2=significant impact  
3=minor impact 
0=no impact 
 

Likelihood Key:    
G = Low.   
Y = Moderate 
R = High 

Schedule Key:    
G = on schedule 
Y = Less than 30 days behind schedule  (caution) 
R = More than 30 days behind schedule (warning 

Ability to Meet Deadline Key: 
G = based on current information, it appears manageable 
Y = there are significant obstacles or areas of uncertainty or concerns  
R = there are clearly identifiable threats or deterioration of ability to manage and control 

 
 

Steering Committee Action Items 
 

Item # 
 

Item Description 
 

Assigned 
 

Date Assigned Date Due 

 N/A    
 

 

 


